

Sightline - Milestone Budget v Actual		As of: 4 November, 2022				
Milestone	% Budget Consumed	Person-Days Consumed	Person-Days Budgeted	Person-Days Remaining	Primary Engineer	Milestone Status
Bring LT 5.15 kernel up to bootable state on Dragonboard 820c and merge the changes into snapshot.linaro.org	94.33%	28.30	30.00	1.70	Dmitry	Deliverables completed. Remaining time can be used for assistance, questions, and any necessary debugging.
Project Management	76.56%	1.53	2.00	0.47	Paul	
<b>Total</b>	<b>93.54%</b>	<b>29.83</b>	<b>32.00</b>	<b>2.17</b>		